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October 31, 2006 
 
WEST VIRGINIA BULLETIN NO: WV300–7–4 
  
SUBJECT: LTP – FY2007 Farm Bill Actions and Timelines 
  
Purpose: 
 

To provide information and Timelines for use in implementing the FY 2007 Farm 
Bill Programs  

  
Expiration Date: This Bulletin expires September 30, 2007  
    
This Bulletin provides a timeline for use in implementing the FY 2007 Farm Bill Programs. 
Field office staffs need to ensure that all active Farm Bill Program applications are entered into 
ProTracts and that each application has a ranking score and cost estimate associated with it by 
COB March 2, 2007. On March 15, 2007, NHQ will determine from ProTracts reports if each 
state has sufficient applications on hand to obligate their financial assistance (FA) allocation for 
each program. The report will look at the estimated value of applications marked as either pre-
approved or approved in ProTracts. Any Farm Bill FA funds not obligated in a signed contract 
by June 1, 2007 are subject to reallocation to another state with greater demand. 
 
Field Office staffs need to move forward with planning and scheduling the necessary work items 
to allow NRCS to obligate this financial assistance during FY 2007.  ASTC(FO)s and DCs are 
strongly encouraged to share this information with the Local Work Groups to keep them 
informed of upcoming activities.   
 
All due dates listed in the attachment are posted to the master calendar to assist you in 
scheduling field office tasks. 
 
If you have questions or need additional information, please contact Herbert Andrick, ASTC-
Programs at 304-284-7560. 
 
 /s/   
 
RONALD L. HILLIARD 
State Conservationist 
 
Attachments 
 
DIST: A 

F 
  



FY 2007 Farm Bill Timeline 
 
EQIP 

 
October 2006 LWGs meet and provide advice regarding any changes in LWG Priority Resource 
Concerns, Ranking Criteria, and Practice Lists.   
 
November 1, 2006 NRCS and Local Work Group members announce availability of EQIP information 
and end of ranking period.  Conduct Concentrated Public Outreach. 
 
November 9, 2006 DCs send information in electronic format to Herb Andrick and their ASTC (FO).  
DC’s will clearly identify any recommended changes in the ranking criteria and cost list from FY 2006.  
The State Conservationist must approve any changes. 
 
December 1, 2006 End of Ranking Period. 
 
March 2, 2007 DCs complete ranking of applications.  All EQIP applications, cost estimates and ranking 
data are entered into ProTracts. Application status is moved from pending to eligible. 
 
March 5, 2007   Lead DCs will select applications for contract development, based on ranking points and 
funding availability, from the ProTracts database.  The “Lead DC” in the LWG will coordinate and 
confirm applications selected for contract development with the other DC’s, the ASTC (FO), and the 
ASTC (Programs).   
 
March 7, 2007 DC notifies the applicants selected for contract development via letter, using ProTracts. 
 
March 15, 2007 Applications selected for funding are marked as Pre-approved or Approved in ProTracts.  
 
May 11, 2007 All Contract folders delivered to Area staff for review and contract obligation. DC’s will 
promptly notify the ASTC (FO) and ASTC (Operations) in writing of any problems with applicant 
cancellations.  All conservation plans and contract support documents will be developed in Toolkit.  The 
contract support documents will be uploaded into ProTracts, according to the guidance and instructions 
for the use of ProTracts. 
 
May 31, 2007 All contracts obligated in ProTracts 
 
WHIP 
 
December 1, 2006 End of Ranking Period. 
 
March 2, 2007 DCs complete ranking of applications.  All WHIP applications, cost estimates and ranking 
data are entered into ProTracts. 
 
March 5, 2007   ASTC-P will select applications for contract development, based on ranking points and 
funding availability, from the ProTracts database. Application status is moved from pending to eligible. 
 
March 7, 2007 DC notifies the applicants selected for contract development via letter, using ProTracts. 
 
March 15, 2007 Applications selected for funding are marked as Pre-approved or Approved in ProTracts.  
 
May 11, 2007 All Contract folders delivered to Area staff for review and contract obligation. DC’s will 
promptly notify the ASTC (FO) and ASTC (Operations) in writing of any problems with applicant 
cancellations.  All conservation plans and contract support documents will be developed in Toolkit.  The 
contract support documents will be uploaded into ProTracts, according to the guidance and instructions 
for the use of ProTracts. 
 
May 31, 2007 All contracts obligated in ProTracts 



 
WRP 
 
Applications will be forwarded to the State Office as received. 
 
March 15, 2007 Applications must be populated in the database for pending applications. 
 
AMA 
  
March 2, 2007 End of Ranking Period. 
 
March 9, 2007 FO completes ranking of applications.  All AMA applications, cost estimates and ranking 
data are entered into ProTracts. Application status is moved from pending to eligible. 
 
March 12, 2007   ASTC-P will select applications for contract development, based on ranking points and 
funding availability, from the ProTracts database. 
 
March 15, 2007 Applications selected for funding are marked as Pre-approved or Approved in ProTracts.  
 
March 19, 2007 DC notifies the applicants selected for contract development via letter, using ProTracts. 
 
May 11, 2007 All Contract folders delivered to Area staff for review and contract obligation. DC’s will 
promptly notify the ASTC (FO) and ASTC (Operations) in writing of any problems with applicant 
cancellations.  All conservation plans and contract support documents will be developed in Toolkit.  The 
contract support documents will be uploaded into ProTracts, according to the guidance and instructions 
for the use of ProTracts. 
 
May 31, 2007 All contracts obligated in ProTracts. 
 
NOTE: AMA and WRP implementation schedules may vary upon the date of receipt of funds. 


